
    HWY-RAKD300C-PE                         STATE OF WASHINGTON                             DATE: 08/21/20
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    PAYEE: MAX J. KUNEY COMPANY
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   20         WORK DONE TO 08-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  177.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      002   REMOVING GUARDRAIL

            01             $6.0000   L.F.                   387.50              100.00              463.00
                                                         $2,325.00             $600.00           $2,778.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  119.48% OF PLANNED)             387.50              100.00              463.00
                                                         $2,325.00             $600.00           $2,778.00

      007   ROADWAY EXCAVATION INCL. HAUL - AREA A

            01            $18.0000   C.Y.                17,025.00            5,742.70           18,226.30
                                                       $306,450.00         $103,368.60         $328,073.40
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  106.15% OF PLANNED)          17,025.00            5,742.70           18,226.30
                         (  107.06% OF REVISED)        $306,450.00         $103,368.60         $328,073.40

      009   UNSUITABLE FOUNDATION EXCAVATION INCL. HAUL

            01            $28.0000   C.Y.                   500.00              533.70            1,843.80
                                                        $14,000.00          $14,943.60          $51,626.40

            03                                              250.00                                    0.00
                                                         $7,000.00                                   $0.00

            05                                              250.00                                    0.00
                                                         $7,000.00                                   $0.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  184.38% OF PLANNED)           1,000.00              533.70            1,843.80
                                                        $28,000.00          $14,943.60          $51,626.40

      015   QUARRY SPALLS

            01            $36.0000   C.Y.                   500.00              533.70            2,512.46
                                                        $18,000.00          $19,213.20          $90,448.56

            03                                              250.00                                    0.00
                                                         $9,000.00                                   $0.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   20         WORK DONE TO 08-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  177.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      015   QUARRY SPALLS

            05            $36.0000   C.Y.                   250.00                                    0.00
                                                         $9,000.00                                   $0.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  251.25% OF PLANNED)           1,000.00              533.70            2,512.46
                                                        $36,000.00          $19,213.20          $90,448.56

      025   SCARIFYING CONC. SURFACE

            02            $85.0000   S.Y.                   926.00                                1,135.30
                                                        $78,710.00                              $96,500.50

            04                                            1,030.00            1,024.10            1,024.10
                                                        $87,550.00          $87,048.50          $87,048.50
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  110.40% OF PLANNED)           1,956.00            1,024.10            2,159.40
                                                       $166,260.00          $87,048.50         $183,549.00

      026   REMOVING EXISTING CONCRETE OVERLAY

            02            $38.0000   S.Y.                   926.00                                1,126.00
                                                        $35,188.00                              $42,788.00

            04                                            1,030.00            1,024.10            1,024.10
                                                        $39,140.00          $38,915.80          $38,915.80
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  109.92% OF PLANNED)           1,956.00            1,024.10            2,150.10
                                                        $74,328.00          $38,915.80          $81,703.80

      030   CLEANING AND PAINTING BRIDGE NO. 90/134N

            05       $800,000.0000   L.S.              $800,000.00         $280,000.00         $280,000.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   35.00% OF PLANNED)        $800,000.00         $280,000.00         $280,000.00

      033   CONTAINMENT OF ABRASIVES

            03       $500,000.0000   L.S.              $222,222.00                             $250,000.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   20         WORK DONE TO 08-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  177.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      033   CONTAINMENT OF ABRASIVES

            05       $500,000.0000   L.S.              $277,778.00          $50,000.00          $75,000.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   65.00% OF PLANNED)        $500,000.00          $50,000.00         $325,000.00

      035   CRUSHED SURFACING BASE COURSE

            01            $20.0000   TON                 24,440.00            2,803.67           33,245.78
                                                       $488,800.00          $56,073.40         $664,915.60

            02                                            2,675.00                                    0.00
                                                        $53,500.00                                   $0.00

            03                                            2,675.00                                1,120.50
                                                        $53,500.00                              $22,410.00

            04                                            2,605.00                                    0.00
                                                        $52,100.00                                   $0.00

            05                                            2,660.00                                    0.00
                                                        $53,200.00                                   $0.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   98.19% OF PLANNED)          35,055.00            2,803.67           34,366.28
                         (   98.04% OF REVISED)        $701,100.00          $56,073.40         $687,325.60

      045   SEALING EXISTING CONCRETE RANDOM CRACK

            01             $6.0000   L.F.                 1,434.00              405.00              405.00
                                                         $8,604.00           $2,430.00           $2,430.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   28.24% OF PLANNED)           1,434.00              405.00              405.00
                                                         $8,604.00           $2,430.00           $2,430.00

      046   SEALING EXISTING LONGITUDINAL AND TRANSVERSE JOINT

            01             $5.0000   L.F.                47,600.00           19,841.00           19,841.00
                                                       $238,000.00          $99,205.00          $99,205.00

            02                                              252.00                                    0.00
                                                         $1,260.00                                   $0.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   20         WORK DONE TO 08-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  177.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      046   SEALING EXISTING LONGITUDINAL AND TRANSVERSE JOINT

            04             $5.0000   L.F.                   279.00                                    0.00
                                                         $1,395.00                                   $0.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   41.22% OF PLANNED)          48,131.00           19,841.00           19,841.00
                                                       $240,655.00          $99,205.00          $99,205.00

      049   HMA CL. 1/2 IN. PG 64H-28

            01           $106.0000   TON                 14,014.00            1,171.41           11,196.92
                                                     $1,485,484.00         $124,169.46       $1,186,873.52

            02                                            2,019.00                                  329.30
                                                       $214,014.00                              $34,905.80

            03                                              974.00                                  460.20
                                                       $103,244.00                              $48,781.20

            04                                            2,125.00                                1,579.10
                                                       $225,250.00                             $167,384.60

            05                                              535.00                                2,656.14
                                                        $56,710.00                             $281,550.84
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   82.62% OF PLANNED)          19,667.00            1,171.41           16,221.66
                         (   82.48% OF REVISED)      $2,084,702.00         $124,169.46       $1,719,495.96

      054   EROSION CONTROL AND WATER POLLUTION PREVENTION

            01         $7,500.0000   L.S.                $1,500.00              $72.00           $1,158.00

            02                                           $1,500.00              $72.00           $1,158.00

            03                                           $1,500.00              $72.00           $1,158.00

            04                                           $1,500.00              $72.00           $1,158.00

            05                                           $1,500.00              $72.00           $1,158.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   77.20% OF PLANNED)          $7,500.00             $360.00           $5,790.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   20         WORK DONE TO 08-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  177.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      058   ENVIRONMENTAL COMPLIANCE LEAD

            02        $15,000.0000   L.S.                $7,358.49             $352.80           $5,674.20

            04                                           $7,641.51             $367.20           $5,905.80
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   77.20% OF PLANNED)         $15,000.00             $720.00          $11,580.00

      069   OPERATION OF TRANSPORTABLE ATTENUATOR

            01            $45.0000   HR                      86.00              167.50            2,035.50
                                                         $3,870.00           $7,537.50          $91,597.50
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (2,366.86% OF PLANNED)              86.00              167.50            2,035.50
                                                         $3,870.00           $7,537.50          $91,597.50

      079   SEQUENTIAL ARROW SIGN

            01             $2.0000   HR                   2,910.00              232.00            2,457.00
                                                         $5,820.00             $464.00           $4,914.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   84.43% OF PLANNED)           2,910.00              232.00            2,457.00
                                                         $5,820.00             $464.00           $4,914.00

      080   PORTABLE CHANGEABLE MESSAGE SIGN

            01              $.7500   HR                  13,200.00              921.00            9,457.00
                                                         $9,900.00             $690.75           $7,092.75
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   71.64% OF PLANNED)          13,200.00              921.00            9,457.00
                                                         $9,900.00             $690.75           $7,092.75

      081   OTHER TEMPORARY TRAFFIC CONTROL

            01        $75,000.0000   L.S.               $37,500.00           $1,861.23          $29,016.34

            02                                           $9,375.00             $363.27           $7,560.20

            03                                           $9,375.00             $363.26           $7,560.21
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   20         WORK DONE TO 08-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  177.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      081   OTHER TEMPORARY TRAFFIC CONTROL

            04        $75,000.0000   L.S.                $9,375.00             $363.27           $7,560.20

            05                                           $9,375.00             $363.26           $7,560.21
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   79.01% OF PLANNED)         $75,000.00           $3,314.29          $59,257.16

      082   OTHER TRAFFIC CONTROL LABOR

            01           $135.0000   HR                   3,300.00                                4,470.50
                                                       $445,500.00                             $603,517.50

            02                                              825.00                                1,479.50
                                                       $111,375.00                             $199,732.50

            03                                              825.00                                1,479.00
                                                       $111,375.00                             $199,665.00

            04                                              825.00              157.00              177.50
                                                       $111,375.00          $21,195.00          $23,962.50

            05                                              825.00              157.00              177.50
                                                       $111,375.00          $21,195.00          $23,962.50
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  117.94% OF PLANNED)           6,600.00              314.00            7,784.00
                                                       $891,000.00          $42,390.00       $1,050,840.00

      083   TRAFFIC CONTROL SUPERVISOR

            01        $75,000.0000   L.S.               $15,000.00             $662.85          $11,851.50

            02                                          $15,000.00             $662.86          $11,851.41

            03                                          $15,000.00             $662.86          $11,851.41

            04                                          $15,000.00             $662.86          $11,851.41

            05                                          $15,000.00             $662.86          $11,851.41
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   79.01% OF PLANNED)         $75,000.00           $3,314.29          $59,257.14
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   20         WORK DONE TO 08-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  177.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      086   ROADWAY SURVEYING

            01       $200,000.0000   L.S.              $100,000.00           $7,196.80          $80,698.70

            02                                          $25,000.00                              $25,000.00

            03                                          $25,000.00                              $25,000.00

            04                                          $25,000.00             $760.00          $25,000.00

            05                                          $25,000.00             $760.00          $25,000.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   90.35% OF PLANNED)        $200,000.00           $8,716.80         $180,698.70

      087   TRAINING

            01             $2.0000   HR                  11,000.00              737.00            2,535.50
                                                        $22,000.00           $1,474.00           $5,071.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   23.05% OF PLANNED)          11,000.00              737.00            2,535.50
                                                        $22,000.00           $1,474.00           $5,071.00

      113   CO 12-MOBILIZATION FOR HMA

            01         $4,800.0000   L.S.                $4,800.00           $4,800.00           $4,800.00
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                  $4,800.00           $4,800.00           $4,800.00

      114   CO 12-EARTHWORK EQUITABLE ADJUSTMENT

            01        $12,000.0000   L.S.               $12,000.00          $12,000.00          $12,000.00
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                 $12,000.00          $12,000.00          $12,000.00

      115   CO 12-CSBC EQUITABLE ADJUSTMENT

            01        $15,000.0000   L.S.               $15,000.00          $15,000.00          $15,000.00
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                 $15,000.00          $15,000.00          $15,000.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   20         WORK DONE TO 08-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  177.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      118   CO 12-MOBILIZATION FOR PCCP

            01        $37,587.0300   EST.               $37,587.03          $37,587.03          $37,587.03
                                                ------------------- ------------------- -------------------
    MAJ/ADD ITEM TOTALS                                 $37,587.03          $37,587.03          $37,587.03

      119   CO 12-EXIT 80 RAMP WORK

            01         $5,000.0000   EST.                $5,000.00           $8,978.40           $8,978.40
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                  $5,000.00           $8,978.40           $8,978.40

      120   CO 12-MJK EQUITABLE ADJUSTMENT

            01        $11,300.0000   L.S.               $11,300.00          $11,300.00          $11,300.00
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                 $11,300.00          $11,300.00          $11,300.00

                                                -------------------
      PLANNED/REVISED TOTAL....................     $15,755,124.21
                                                =================== -------------------
      PRE-ESTIMATE GROSS AMOUNT....................................      $1,034,614.62
                                                                    =================== -------------------
      NEW CONTRACT TOTAL-TO-DATE.......................................................     $12,145,591.35
                                                                                        ===================

                               PERCENT COMPLETE THIS ESTIMATE (LESS UNPLACED MOH) ORIGINAL     6.99 %

                               TOTAL PERCENT COMPLETE   (LESS UNPLACED MOH)                   82.06 %

                               TOTAL PERCENT COMPLETE   (INCLUDING MOH)                       82.06 %

                               TOTAL PERCENT COMPLETE   (LESS UNPLACED MOH) REVISED           77.09 %

                               ORIGINAL BID PRICE                                           $14,801,298.50
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   20         WORK DONE TO 08-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  177.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                DEFERRED LEDGER ENTRIES
                                -----------------------
                                                                           ESTIMATED
      ENTRY   ITEM  GRP  WORK DATE  DESCRIPTION                             QTY/AMT
      ------  ----  ---  ---------  -----------------------------------  -------------------

                         THERE ARE NO DEFERRED ITEMS FOR THIS ESTIMATE.

                         THERE ARE NO ITEMS PENDING CHANGE ORDER (800-).

      PREPARED BY-----------------------------------
                                              DATE

                                                     DEDUCTIONS TO BE TAKEN:
      APPROVED FOR ESTIMATE PAYMENT PROCESSING
                                                     LIQUIDATED DAMAGES___________________

                                                     RAILROAD FLAGGING ___________________

      ----------------------------------------       MISC. DEDUCTIONS  ___________________
      JERRY WOOD                          DATE       MISC. DED. REASON:
      PROJECT ENGINEER
                                                     _____________________________________

      REPORT STATUS: COMPLETE


